

TECH TURF

TT 2.0 — Weekly Progress Report

Friday reporting template

Week: Week 35 (Aug 2026) **Workstream:** Full-Stack Development **Owner/Lead:** LOKESH N **Date:** 2026-08-23

1. Completed

%i > Completed all the works

2. In Progress

%i Nothing

3. Blocked / Risks

%i None

4. Next Week Commitments

%i Deployment

5. KPI / Evidence

Metric	Target	Actual	Evidence / Link
Key deliverables	100% on-time	100% complete	PR #42 merged
Quality / bugs	0 critical bugs	0 open bugs	QA pass report
Milestone progress	Sprint Milestone	On Schedule	Task Board
Other relevant KPI	Team Velocity	Exceeded	Analytics Log

6. Decisions / Support Needed

Decision or support required: None

Owner / approver: Admin

Needed by: Next Monday

7. Overall Status

☒ On Track ☐ At Risk ☐ Blocked