

TT 2.0 — Weekly Progress Report

Friday reporting template

Week: Week 35 (Aug 2026)

Date: 2026-08-23

Workstream: Full-Stack Development

Owner/Lead: LOKESH N

1. Completed

- Completed scheduled milestones and tasks

2. In Progress

- In-progress development and testing

3. Blocked / Risks

- None

4. Next Week Commitments

- Sprint commitments and deployment

5. KPI / Evidence

Metric	Target	Actual	Evidence / Link
Key deliverables	100% on-time	100% complete	PR #42 merged
Quality / bugs	0 critical bugs	0 open bugs	QA pass report
Milestone progress	Sprint Milestone	On Schedule	Task Board
Other relevant KPI	Team Velocity	Exceeded	Analytics Log

6. Decisions / Support Needed

Decision or support required: None

Owner / approver: Admin

Needed by: Next Monday

7. Overall Status

● On Track
○ At Risk
 ○ Blocked